
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:03 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 217 Date: 12-Mar-2013 Tuesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 281

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Foggy, AM; Clear, warm PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP staff meeting 0900-0939. Dehumidification System testing scoping meeting 0930-1000. Track
progress of FWS mechanical piping and dehumidification system installation. Oversee caulking of cable
band 44N. Buyoff of north main span for painting cleanliness. Oversee painting of south main span.

Bid Item: 067 C-COA-SCE.06704-0120F4 Seal & Caulk Cable Bands - East of W2

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Cable Band Caulking

Proxy for Performance Caulking until their information is in PMIV.

Damian Wilkerson and Joey Leal spent the shift caulking CB 44N.

I reinspected the cable bands I cited on 3/11 as needing paint repair prior to caulking. On the north side,
the rust has been removed from the cable band grooves on CB 114N and 116N and the grooves have
been painted. 114N can be caulked. The uphill side of 116N can be caulked, but on the downhill side, the
weld protection has to be removed so I can inspect for cleanliness before it can be caulked.

On the south side, CB 112S, 114S, and 116S, the rust has also been removed and the grooves painted as
well. CB 114S can be caulked. However, on the DH side, top of 112S, the s-wire has galvanizing that
needs to be repaired before the end groove can be caulked. Similar to the north side, the uphill side of
116S can be caulked, but the welding protection needs to be removed from the DH side.

067 C-COA-SCE.067

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

CERTIFIED COATINGS COMPANY

Diary: Dispute

Main Cable Painting

On the north main span, I inspected the bottom of the main cable and cable bands (from about the 2:00
position to the 10:00 position) and the suspender ropes from CB 76N to CB 46N. Several laborers
followed my up as inspected and cleaned the locations I found.

081 0-000-000.081
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Saman Soheilifard inspected south main span from CB 82S to CB 72S and allow CCC to paint that section
of main cable with blue gray noxyde. CCC began painting at approximately 1545, and finished painting at
1650, using 6 buckets of paint. Temperature before you left the bridge was about 75 degrees, and the
temperature of the last bucket they opened was 74 degrees.

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 4.00 0.00 0.00 4.00

Diary: Dispute

Bike Path MEP

Rick K. spent the shift welding utility outlets on sections of 4" compressed air line to be install along the
bike path.

126 0-000-000.126

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

Mark Yip, Steve Moseley, Steve Gwizdak, and Craig Perry spent the shift installing ductwork inside the
east anchorage, south side.

A meeting was held with the designers to discuss the dehumidification system testing and warrently
requirements. It was determined that the testing requirements from the specs could be modified such that
after the first perfromance test, estimated to take place in August 2013, the systems would be started.
Approximately 6 months later, in lieu of the acceptance test, the system would be checked to ensure it was
running as speced. The warrently would begin once the system started continuous operation.

128 0-000-000.128

Bid Item: 002 0-ALS-ALS.229CCO-229 Compressed Air Line Pipe Support

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 4.00 0.00 0.00 4.00

Diary: Dispute

Bike Path MEP

Damian LL. And Narciso B. spent the shift modifying the PS-7 on the bike path at PP 68 per the direction
given in the response to RFI 2480R04.

002 0-ALS-ALS.229

Bid Item: 001 0-BMP-ALS.266CCO-266 Bikepath MEP

F.W. SPENCER AND SON, INC

Diary: Dispute

001
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Bike Path Piping
Bill O'Sullivan bootlegged the preliminary shop drawings for the changes detailed in CCO 226.

001 0-BMP-ALS.266
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